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Planned Duration, with no activity 

occurring

Mechanical/Dehumidification System Renovations

Athletic Field Grandstand Ramp

New Transportation Facility

Create Room 

Electrical Panel
$22,361.01

Hockey Locker/Team Room Renovation

Schedule Summary

Schedule Adjustment Required Construction Delay Experienced

EC-002

Exterior Rehab (Gutter & Fascia, Concrete Abutments, 

Deteriorated Roof Joint Repair)

Football Locker/Team Room Renovation

Roof Insulation Removal and New Sprayfoam

CE #29
Collins-

Hammond (EC)

Ogdensburg City School District 

Capital Improvements Project Report

Monthly Report - January 2026

OFA Create Space Renovation

2025 2026

Golden Dome

New gang-style bathroom construction

Plumbing system renovation

South stair tower reconstruction

Project Summary:

In the Create room, final finishes and furnishings are being installed. The shop equipment is being set in place and connected to the dust collection 

systsem, which was started up on 1/13/2026.

Inside the Golden Dome, renovation of the hockey and football locker rooms continues. Demolition is complete, and construction of new walls and soffits 

is ongoing. New mechanical, electrical, and plumbing infrastructure is being installed throughout the spaces. Overhead, removal of the roof insulation 

was completed on 12/31/2025; installation of new sprayfoam will begin over the coming weeks, as temperatures allow (a minimum substrate 

temperature of 40°F is required for application).

At the new Transportation Facility, installation of the exterior metal wall panels is complete and trim installation is ongoing. The building is expected to 

be fully-enclosed the week of 1/19/2026, after which, construction of the interior floor slab will begin.

Constraints / Critical Issues: 

1.  None at this time

$3,035,000

$15,713,101

$155,479

($296,593)

Incidental Budget

Sum of All Base Contracts

Health & Safety:

1. No health & safety incidents reported this month

Phase 1 Project Budget

Approved Referendum

Phase 1 Budget

$65,500,000

$19,492,081

Title

EC-001 CE #27
Collins-

Hammond (EC)

$998,133

$42,440Sum of Pending Change Orders

Sum of Pending Allowance Authorizations

Sum of Approved Allowance Authorizations

Sum of Approved Change Orders

Balance

$76,571

Change Orders for Board Approval 

$20,079.38
Electrical Primary 

Duct Bank



Create Classroom Renovation  Create Wood Shop Renovation 
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New Transportation Facility Building Exterior

 Create Wood Shop Renovation 

Hockey Locker Room Renovations in Dome

Completed Roof Insulation Removal in Golden Dome  New Transportation Facility Building Exterior 

 Football Locker Room Renovations in Dome Football Locker Room Renovations in Dome


