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OFA Create Space Renovation

2025 2026

Golden Dome

New gang-style bathroom construction

Plumbing system renovation

South stair tower reconstruction

Project Summary:

The Create space is being cleaned and prepared for turnover to the District for permanent use on 2/23/2026. 

Inside the Golden Dome, renovation of the hockey and football locker rooms continues. New walls have been constructed and soffits have been framed 

out. The majority of the new mechanical ductwork and piping has been installed, and electrical and plumbing infrastructure is being coordinated with the 

installation of finishes. Overhead, installation of new sprayfoam is still waiting for warmer weather (a minimum substrate temperature of 40°F is 

required for application).

At the new Transportation Facility, the building has been fully enclosed and preparation for the interior floor slab is underway. Preparation of the 

subbase is complete, vapor barrier and foam insulation have been installed, and rebar installation is scheduled to begin the week of 2/16. Piping for the 

in-floor heat will be installed after the first layer of rebar.

Constraints / Critical Issues: 

1.  None at this time

$3,035,000

$15,713,101

$111,465

($219,216)

Incidental Budget

Sum of All Base Contracts

Health & Safety:

1. No health & safety incidents reported this month

Phase 1 Project Budget

Approved Referendum

Phase 1 Budget

$65,500,000

$19,492,081

Hockey Locker/Team Room Renovation

Schedule Summary

Schedule Adjustment Required Construction Delay Experienced

Exterior Rehab (Gutter & Fascia, Concrete Abutments, 

Deteriorated Roof Joint Repair)

Football Locker/Team Room Renovation

Roof Insulation Removal and New Sprayfoam

Planned Duration, with no activity 

occurring

Mechanical/Dehumidification System Renovations

Athletic Field Grandstand Ramp

New Transportation Facility



Under-Slab Vapor Barrier and Rigid Foam Insulation Installation at 

Transportation Facility

 Create Wood Shop Renovation 

Create Wood Storage Room

Compacted Subbase for Interior Floor Slab at Transportataion Facility  Under-Slab Vapor Barrier Installation at Transportation Facility 

 Football Locker Room Renovations in Dome Hockey Locker Room Renovations in Dome

Create Classroom Renovation  Create Wood Shop Renovation 
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