

OGDENSBURG CITY SCHOOL DISTRICT
OGDENSBURG, NEW YORK

SUBJECT: Resolution to approve Change Order 2-01, 2022 Capital Outlay project –
John F. Kennedy – Project Number: 2022-013

DATE: June 20, 2023

REASON FOR BOARD CONSIDERATION:

The Board of Education must approve all changes that increase or decrease the cost of the current renovation project.

FACTS AND ANALYSIS:

Since the above-mentioned Change Order Increases the contract sum by \$32,364.41 and since it carries the recommendation of the Superintendent of Schools, the same is presented to the Commissioners for review and/or approval.

RECOMMENDED ACTION:

Moved by _____ and supported by _____, that having the recommendation of the Superintendent of Schools, the Board of Education of the Ogdensburg City School District does hereby approve Change Order 2-01, 2022 Capital Outlay project – John F. Kennedy – Project Number: 2022-013, presented this 20th day of June 2023.

APPROVED FOR PRESENTATION TO THE BOARD:



Superintendent

KJB/rb