

OGDENSBURG CITY SCHOOL DISTRICT  
OGDENSBURG, NEW YORK

---

SUBJECT: Resolution to approve Change Order EC-001, 2025 Capital Project–  
Project Number: 51-23-00-01-5-022-001

DATE: January 20, 2026

REASON FOR BOARD CONSIDERATION:

The Board of Education must approve all changes that increase or decrease the cost of the current renovation project.


FACTS AND ANALYSIS:

Since the above-mentioned Change Order increases the contract sum by \$20,079.38 and since it carries the recommendation of the Superintendent of Schools, the same is presented to the Commissioners for review and/or approval.

RECOMMENDED ACTION:

Moved by \_\_\_\_\_ and supported by \_\_\_\_\_, that having the recommendation of the Superintendent of Schools, the Board of Education of the Ogdensburg City School District does hereby approve Change Order EC-001, 2025 Capital Project– Project Number: 51-23-00-01-5-022-001, presented this 20<sup>th</sup> day of January 2026.

APPROVED FOR PRESENTATION TO THE BOARD:

  
\_\_\_\_\_  
Superintendent

KJB/rb