

OGDENSBURG CITY SCHOOL DISTRICT
OGDENSBURG, NEW YORK

SUBJECT: Resolution to approve Change Order GC-001, 2025 Capital Project–
Project Number: 51-23-00-01-0-007-026

DATE: September 22, 2025

REASON FOR BOARD CONSIDERATION:

The Board of Education must approve all changes that increase or decrease the cost of the current renovation project.

FACTS AND ANALYSIS:

Since the above-mentioned Change Order decreases the contract sum by \$-320,000.00 and since it carries the recommendation of the Superintendent of Schools, the same is presented to the Commissioners for review and/or approval.

RECOMMENDED ACTION:

Moved by _____ and supported by _____, that having the recommendation of the Superintendent of Schools, the Board of Education of the Ogdensburg City School District does hereby approve Change Order GC-001, 2025 Capital Project– Project Number: 51-23-00-01-0-007-026, presented this 22nd day of September 2025.

APPROVED FOR PRESENTATION TO THE BOARD:



Superintendent

KJB/rb