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$998,133

$62,597Sum of Pending Change Orders

Sum of Pending Allowance Authorizations
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Sum of Approved Change Orders

Balance

$62,484

Change Orders for Board Approval 

$20,079.38
Electrical Primary 

Duct Bank
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OFA Create Space Renovation

2025 2026

Golden Dome

New gang-style bathroom construction

Plumbing system renovation

South stair tower reconstruction

Project Summary:

In the Create Room, finishes and fixtures are being installed, and the electrical panels are being re-fed. Tie-in of the electrical panels is scheduled to take 

place over the Holiday Break, after which, all mechanical systems will be started up and programmed. The space is scheduled for turn over to the District 

for beneficial occupancy in January 2025.

Inside the Golden Dome, renovation of the hockey locker rooms continues. Demolition is nearly complete and new door frames are being set. 

Renovation of the football locker rooms began 12/4, with selective demolition currently underway. Overhead, removal of the roof insulation is taking 

place.

On the Dome exterior, masonry repointing at the south stairtower is complete, and doors and windows for the stairtower have been installed. 

At the new Transportation Facility, building framing is 95% complete and roof panels have been installed. Exterior walls are being constructed; CMU and 

stone fascia installation at the base of the walls is 95% complete, and installation of insulated metal wall panels is slated to begin 12/10.

Constraints / Critical Issues: 

1.  Installation of new sprayfoam insulation on the underside of the Dome roof hinges on determination of the method for installing new batt insulation. 

General Contractor will be installing a "mock-up" (test area) of the currently proposed method to review aesthetic and overall feasibility for use in this 

unique application.

$3,035,000

$15,713,101

$134,720

($316,750)

Incidental Budget

Sum of All Base Contracts

Health & Safety:

1. No health & safety incidents reported this month

Phase 1 Project Budget

Approved Referendum

Phase 1 Budget

$65,500,000

$19,492,081

Hockey Locker/Team Room Renovation

Schedule Summary

Schedule Adjustment Required Construction Delay Experienced

EC-002

Exterior Rehab (Gutter & Fascia, Concrete Abutments, 

Deteriorated Roof Joint Repair)

Football Locker/Team Room Renovation

Roof Insulation Removal and New Sprayfoam

CE #29
Collins-

Hammond (EC)

Planned Duration, with no activity 

occurring

Mechanical/Dehumidification System Renovations

Athletic Field Grandstand Ramp

New Transportation Facility

Create Room 

Electrical Panel
$22,361.01

EC-003 CE #30
Collins-

Hammond (EC)

Dome CMU-Conduit 

Wall Repair
$20,156.98



Stone Fascia Installation at Exterior Wall of New Transportation 

Facility

 Create Wood Shop Renovation 

South Stairtower Reconstruction Progress

Roof Insulation Removal in Golden Dome  Roof Insulation Removal in Golden Dome 

 Hockey Locker Room Renovations in Dome Hockey Locker Room Renovations in Dome

Create Classroom Renovation  Create Wood Shop Renovation 
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ESSR Funded - Donovan Storage Addition


